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Project UPDATE October 31, 2003   

 

Planned Construction for the week of November 3rd to November 8th:  
Work will continue on Galloway Road and from Galloway Road North towards Three Capes as 
weather permits. One short segment on Galloway has already received the first lift of asphalt 
and with good weather additional segments will be completed. The subcontractor “Road & 
Driveways” from Lincoln City is doing the paving using a system of remixing the asphalt at the 
site before placement by the paving machine. This remixing takes away any cold and lumpy 
chunks of asphalt that form during transit, making a smoother and consistent product. 
Winter activities scheduled for the project: 
This winter the contractor intends to continue with localized construction weather permitting 
rather than shutting down, as was the case last winter. Anticipated work through March of 
2004 will include: 

1. The Tiger Creek Bridge now under construction near Highway 101 will finish sometime in 
late December or early January. The work includes placement of concrete girders and 
asphalt deck overlay. The piling and concrete abutments are already in place. 

2. At Mile Post 1.6 installing a concrete box culvert but not making any stream connections 
until after June 15, 2004.  

3. At Mile Post 1.8 shift the roadway to the North 3-feet and construct a gabion basket 
wall along the deep ditch that now adjoins the existing road. 

4. At Mile Post 2.06 construct a rockery retaining wall similar to one near the park. 
5. At Mile Post 4.02 construct a gabion basket wall along another section of ditch. 
6. Construction and/or modification of erosion –sedimentation measures as needed to 

capture silts before they leave the project. 
Environmental conditions affecting Galloway Road will shut down construction starting February 
1 thru July 31, 2004 to avoid impacts to the Red-legged frog during their breeding season. The 
In-stream work for this project closed on September 15, 2003 and will not re-open until July 1, 
2004, unless for specific work that is now under consideration by the permitting agencies. 
 
 

CONSTRUCTION ZONES CONTROLLED BY FLAGGERS AND A PILOT CAR 
COULD OCCUR MONDAY THROUGH SATURDAY THIS WEEK 

- EXPECT 30 MINUTE DELAYS - 
 
 

Contractor:  ELTE, Inc., Boring, Oregon. 
Client Agency:  Tillamook County and Siuslaw National Forest, Hebo, Oregon. 
Contract Administration:  Federal Highway Administration, Vancouver, WA. 
 

For project information please contact Chuck Mikkola, Project Engineer, at (503) 842-0030 


